

Annex D

Study Programme

Task Name	Start	Finish	2017				2018				2019				2020				2021																																									
			M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Commencement of Agreement No. CE 63/2016 (EP)	Sat 1/4/17	Sat 1/4/17	◆	1																																																								
Project Management and General Deliverables	Mon 3/4/17	Mon 5/4/21	▬																																																									
For the disposal facilities to the East of Sha Chau (ESC) (between 2017 and 2021) and the South of The Brothers (SB) (between 2017 and 2018)	Sat 1/4/17	Fri 1/10/21	▬																																																									
Draft Report on Review of EM&A Manual	Tue 2/5/17	Tue 2/5/17	◆	2																																																								
Final Report on Review of EM&A Manual	Tue 23/5/17	Tue 23/5/17	◆	23	5																																																							
Regular Review of EM&A Manual	Wed 2/5/18	Sat 2/5/20				◇										◇																																												
Regular Site Inspections of CMP Contractors	Sat 1/4/17	Wed 31/3/21	▬																																																									
Participate in Liaison Group Meetings/ Consultations as required by CEDD	Sat 1/4/17	Wed 31/3/21	▬																																																									
Submission of Monthly EM&A Report	Sun 14/5/17	Sun 14/3/21	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇	◇																									
Submission of Quarterly EM&A Report	Fri 14/7/17	Wed 14/4/21	◇	◇			◇	◇	◇				◇	◇	◇									◇	◇	◇																																		
Submission of Annual EM&A Report	Sun 14/1/18	Thu 14/1/21					◇						◇											◇																																				
Submission of Annual Risk Assessment Report	Thu 14/6/18	Mon 14/6/21											◇																																															
Submission of Draft Final Report (including database of all data collected)	Fri 23/7/21	Fri 23/7/21	◆	23	7																																																							
Submission of Final Report (including database of all data collected)	Fri 27/8/21	Fri 27/8/21	◆	27	8																																																							
Submission of Draft Executive Summary	Fri 27/8/21	Fri 27/8/21	◆	27	8																																																							
Submission of Final Executive Summary	Fri 1/10/21	Fri 1/10/21	◆	1	10																																																							
For East Tung Lung Chau Disposal Facility (subject to the actual disposal programme to be confirmed by CEDD)	Sun 14/10/18	Fri 14/12/18	▬										◆	14	12																																													
Submission of Monthly EM&A Report	Sun 14/10/18	Fri 14/12/18	◇	◇	◇								◇	◇	◇																																													
Submission of Quarterly EM&A Report	Fri 14/12/18	Fri 14/12/18	◆	14	12								◆	14	12																																													
Submission of Annual EM&A Report	Fri 14/12/18	Fri 14/12/18	◆	14	12								◆	14	12																																													