Task Name	Start	Finish	2017 2018 2019 2020 2021 WAMJJJASOND JFMAMJJJASOND JFMAMJJJASOND JFMAMJJJASOND JFMAMJJJASOND JFMAMJJJASON
Commencement of Agreement No. CE 63/2016 (EP)	Sat 1/4/17	Sat 1/4/17	114 - 125 -
Project Management and General Deliverables	Mon 3/4/17	Mon 5/4/21	7
Submission of Draft Inception Report & Draft Programme	Thu 13/4/17	Thu 13/4/17	13/4
Submission of Final Inception Report & Final Programme	Thu 4/5/17	Thu 4/5/17	4/5
Submission of Recommendation and necessary Terms and Conditions for appointment of Independent Auditor	Mon 3/4/17	Mon 3/4/17	♦ 3/4
Submission of Monthly Progress Report for the Assignment	Fri 5/5/17	Mon 5/4/21	
Submission of Draft Technical Specifications and Cost Estimates for the succeeding EM&A Sampling and Testing Contracts (Part of Tender Documents)	Wed 2/8/17	Wed 2/8/17	2/8
Submission of Final Technical Specifications and Cost Estimates for the succeeding EM&A Sampling and Testing Contracts (Part of Tender Documents)	Wed 23/8/17	Wed 23/8/17	₹ 23/8
For the disposal facilities to the East of Sha Chau (ESC) (between 2017 and 2021) and the South of The Brothers (SB) (between 2017 and 2018)	Sat 1/4/17	Fri 1/10/21	
Draft Report on Review of EM&A Manual	Tue 2/5/17	Tue 2/5/17	2/5
Final Report on Review of EM&A Manual	Tue 23/5/17	Tue 23/5/17	23/5
Regular Review of EM&A Manual	Wed 2/5/18	Sat 2/5/20	
Regular Site Inspections of CMP Contractors	Sat 1/4/17	Wed 31/3/21	**************************************
Participate in Liaison Group Meetings/ Consultations as required by CEDD	Sat 1/4/17	Wed 31/3/21	
Submission of Monthly EM&A Report	Sun 14/5/17	Sun 14/3/21	
Submission of Quarterly EM&A Report	Fri 14/7/17	Wed 14/4/21	
Submission of Annual EM&A Report	Sun 14/1/18	Thu 14/1/21	
Submission of Annual Risk Assessment Report	Thu 14/6/18	Mon 14/6/21	
Submission of Draft Final Report (including database of all data collected)	Fri 23/7/21	Fri 23/7/21	
Submission of Final Report (including database of all data collected)	Fri 27/8/21	Fri 27/8/21	27/8
Submission of Draft Executive Summary	Fri 27/8/21	Fri 27/8/21	27/8
Submission of Final Executive Summary	Fri 1/10/21	Fri 1/10/21	*1/
For East Tung Lung Chau Disposal Facility (subject to the actual disposal programme to be confirmed by CEDD)	Sun 14/10/18	Fri 14/12/18	
Submission of Monthly EM&A Report	Sun 14/10/18	Fri 14/12/18	
	Fri 14/12/18	Fri 14/12/18	♦ 14/12
Submission of Quarterly EM&A Report			
Submission of Quarterly EM&A Report Submission of Annual EM&A Report	Fri 14/12/18	Fri 14/12/18	◆ 14/12
,	Fri 14/12/18		Rolled Up Milestone ♦