Mott MacDonald | Agreement No. CE59/2020(EP) Environmental Monitoring and Audit for Disposal Facility to the East of Sha Chau (2021-2026) – Investigation Monthly EM&A Report for Contaminated Mud Pits to the East of Sha Chau – November 2021

Appendix D. Study Programme

Study Programme

Agreement No. CE 59/2020 (EP) Environmental Monitoring and Audit for Disposal Facility to the East of Sha Chau (2021-2026) - Investigation

Mott MacDonald Hong Kong Limited

		to the	East of Sha Cl	nau (2021-202	26) - Inves	stigatio	on											
ID	Task Name		Start	Finish	021 1 Q2 Q3 F M A M J J A S	202 Q4 Q1	2 02		2023 Q1 0	02 03	202 Q4 Q1		3 Q4	2025 Q1	Q2 Q3		2026 Q1	22 03
1	COMMENCEMENT OF AGREEMENT NO	D. CE 59/2020 (EP)	Thu 01/04/21		•				<u>J</u> [V /						<u> </u>	<u>13 0 N D</u>	<u>J V /</u>	[W] J J M.
2	EAST OF SHA CHAU CONTAMINATED N 2026	MUD PITS (ESC CMPs) BETWEEN 2021 &	Thu 01/04/21	Thu 25/06/26														-
3	Draft Report of First Review of EM&A Manual	I (for ESC CMPs)		Fri 30/04/21	•													
4	Final Report of First Review of EM&A Manual	(for ESC CMPs)		Thu 20/05/21	•													
5	Draft Report of Subsequent Review of EM&A	Manual (for ESC CMPs) - annual basis assumed	Sat 30/04/22	Wed 30/04/25			\diamond			\diamond		\diamond			\$			
10	Final Report of Subsequent Review of EM&A	Manual (for ESC CMPs) - annual basis assumed	Fri 20/05/22	Tue 20/05/25			\$			\$		\$			\$			
15	Regular Site Inspections of CMP Contractors		Thu 01/04/21	Tue 31/03/26														
16	Monthly EM&A Report		Fri 14/05/21	Tue 14/04/26	\$\$\$\$\$	>>>>>>	00000	><<<<	0000	>>>>>	>0000		\$\$\$\$\$	>>>><	>>>>>	0000	0000	,
77	Quarterly EM&A Report		Fri 30/07/21	Thu 30/04/26	\$	♦ ♦	\diamond	◊ ◊	\$	$\diamond \diamond$	◊ ◊	<u>ہ</u>	> >	\diamond	◊ ◊	\diamond	\diamond	\$
98	Annual EM&A Report		Sun 30/01/22	Fri 30/01/26		\$			\$		\$			\$			\diamond	
104	Annual Risk Assessment Report		Tue 31/05/22	Sun 31/05/26	-		\diamond			\diamond		\diamond			\diamond			\$
110	Draft Final Report			Thu 30/04/26														•
111	Final Report			Thu 04/06/26														٠
112	Draft Executive Summary			Thu 04/06/26														٠
113	Final Executive Summary			Thu 25/06/26														•
114	ETLC DISPOSAL FACILITY (OCTOBER TO MID-MARCH) (subject to actual disposal programme to be confirmed by CEDD)		Sun 14/11/21	Fri 14/04/23						I								
115	Monthly EM&A Report (if any new disposals during reporting period)		Sun 14/11/21	Sat 14/01/23	-	$\diamond \diamond \diamond$		00	\$									
122	Quarterly EM&A Report (if any new disposals during reporting period)		Fri 14/01/22	Sat 14/01/23		\diamond			\$									
125	Annual EM&A Report (if any new disposals during reporting period)		Thu 14/04/22	Fri 14/04/23			\$		<	>								
Programme Revision: B Date: Tue 06/07/21		Start of Agreed Submission Multiple-Occa	ment sion Submission	◆ ◆ ◇														