

Appendix E. Study Programme

Study Programme

Agreement No. CE 59/2020 (EP) Environmental Monitoring and Audit for Disposal Facility to the East of Sha Chau (2021-2026) - Investigation

Mott MacDonald Hong Kong Limited

ID	Task Name	Start	Finish	2021												2022												2023												2024												2025												2026											
				1	2	3	4	Q1	Q2	Q3	Q4	1	2	3	4	Q1	Q2	Q3	Q4	1	2	3	4	Q1	Q2	Q3	Q4	1	2	3	4	Q1	Q2	Q3	Q4	1	2	3	4	Q1	Q2	Q3	Q4																																
1	COMMENCEMENT OF AGREEMENT NO. CE 59/2020 (EP)	Thu 01/04/21		◆																																																																							
2	EAST OF SHA CHAU CONTAMINATED MUD PITS (ESC CMPs) BETWEEN 2021 & 2026	Thu 01/04/21	Thu 25/06/26	◆																																																																							
3	Draft Report of First Review of EM&A Manual (for ESC CMPs)		Fri 30/04/21	◆																																																																							
4	Final Report of First Review of EM&A Manual (for ESC CMPs)		Thu 20/05/21	◆																																																																							
5	Draft Report of Subsequent Review of EM&A Manual (for ESC CMPs) - annual basis assumed	Sat 30/04/22	Wed 30/04/25	◇																																																																							
10	Final Report of Subsequent Review of EM&A Manual (for ESC CMPs) - annual basis assumed	Fri 20/05/22	Tue 20/05/25	◇																																																																							
15	Regular Site Inspections of CMP Contractors	Thu 01/04/21	Tue 31/03/26	◆																																																																							
16	Monthly EM&A Report	Fri 14/05/21	Tue 14/04/26	◇																																																																							
77	Quarterly EM&A Report	Fri 30/07/21	Thu 30/04/26	◇																																																																							
98	Annual EM&A Report	Sun 30/01/22	Fri 30/01/26	◇																																																																							
104	Annual Risk Assessment Report	Tue 31/05/22	Sun 31/05/26	◇																																																																							
110	Draft Final Report		Thu 30/04/26	◆																																																																							
111	Final Report		Thu 04/06/26	◆																																																																							
112	Draft Executive Summary		Thu 04/06/26	◆																																																																							
113	Final Executive Summary		Thu 25/06/26	◆																																																																							
114	ETLC DISPOSAL FACILITY (OCTOBER TO MID-MARCH) (subject to actual disposal programme to be confirmed by CEDD)	Sun 14/11/21	Fri 14/04/23	◆																																																																							
115	Monthly EM&A Report (if any new disposals during reporting period)	Sun 14/11/21	Sat 14/01/23	◇																																																																							
122	Quarterly EM&A Report (if any new disposals during reporting period)	Fri 14/01/22	Sat 14/01/23	◇																																																																							
125	Annual EM&A Report (if any new disposals during reporting period)	Thu 14/04/22	Fri 14/04/23	◇																																																																							

Programme Revision: B Date: Tue 06/07/21	Start/End of ET Services	█	Start of Agreement	◆
	Location	█	Submission	◇
	Repeating Task	█	Multiple-Occasion Submission	◇